
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Tujunga Wash – Hansen Spreading Grounds Intake Improvements, 
Obermeyer Gate System, in the Sun Valley area of the City of Los Angeles.

SUBJECT

June 19, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
TUJUNGA WASH – HANSEN SPREADING GROUNDS INTAKE IMPROVEMENTS

OBERMEYER GATE SYSTEM
IN THE SUN VALLEY AREA OF THE CITY OF LOS ANGELES

(SUPERVISORIAL DISTRICT 3)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT: 

Find that the requested change in work related to replacement of the existing water diversion control 
system, with an increase in the contract amount of $118,000, will have no significant effect on the 
environment and approve the changes and increased amount for Project ID No. FCC0001040 – 
Tujunga Wash – Hansen Spreading Grounds Intake Improvements, Obermeyer Gate System, for 
relocation of a rubber dam, in the Sun Valley area of the City of Los Angeles performed by 
Environmental Construction, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board, acting 
as the governing body of the Los Angeles County Flood Control District (LACFCD), for the change in 
this public works construction contract in support of the timely completion of the project while 
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avoiding delays and the potential for claims.  The description of the change, estimated cost, and the 
necessary time extension is listed in the enclosure.

The Chief Engineer or her designee has been authorized by your Board to order changes in work up 
to $10,000 for construction contracts.  Enclosed for your Board's approval is a change in work in 
excess of the Director's delegated limit, which is required to complete the project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. FCC0001040, with an increase in the contract amount of $118,000, is included in the 
Fiscal Year 2011-12 Flood Control District Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on 
May 27, 2010, to an apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Chief 
Engineer or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

The Honorable Board of Supervisors
6/19/2012
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:lg

The Honorable Board of Supervisors
6/19/2012
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CHANGE IN WORK (APPROVE) 
June 19, 2012 
 
 
 
PROJECT ID NO. FCC0001040 – Tujunga Wash – Hansen Spreading Grounds Intake 
Improvements, Obermeyer Gate System (in the Sun Valley area of the City of 
Los Angeles), Supervisorial District 3,  Contractor:  Environmental Construction, Inc. 
 
Project Description: 
 
Replacement of the existing water diversion control system and the performance of 
other appurtenant work. 
 
Change in Work: 
  
Relocate rubber dam $118,000.00 
 
Description of Change: 
 
To comply with the Army Corps of Engineers permits and conditions and in order to 
maintain the existing system during construction, the new rubber dam will be relocated 
from its originally designed location. The work includes reconstruction of the channel 
invert and walls to provide additional reinforcement to the new rubber dam diversion 
system. 
 
The cost for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications.     
 
Twenty additional working days will be required because of this change. 
 
Financial Information: 
 
Funding for this project is included in the Fiscal Year 2011-12 Flood Control District 
Fund Budget. 
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Revised Contract Amount: 
 

  Original contract amount $609,653.00 
Change in work to be approved   54,108.00 
Changes in work previously approved  
   by your Board 118, 000.00 
 

Revised contract amount $781,761.00 
 
 Percent total change to original contract amount     28% 
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